
Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

1. Receive electronic 799 inputs from lenders

FFEL Lender and FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure
Scenario

Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Telecom-
munication

ED is unable to
receive electronic
reports from lenders

ED cannot process
payments for lenders

1/3/2000 High Low Med To mitigate the risk that ED
cannot process payments to
lenders ED would establish earlier
cut-off dates (December 1, 1999)
to permit 9/30/1999 quarter
processing and adjustments to be
finalized.
ED would also create payment
history back-ups and, would
postpone adjustment processing in
the first quarter of 2000.

In the event of a failure ED
would require lenders to submit
paper 799 reports for ED to
review.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

2. Retrieve 799 information from GEIS

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure
Scenario

Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency
Options

GEIS ED is unable to
retrieve 799
information from GEIS

ED cannot process
payments for lenders using
electronic information
submitted via the GEIS

1/3/2000 High Low Med To mitigate the risk that ED
cannot process payments to
lenders ED would establish earlier
cut-off dates (December 1, 1999)
to permit 9/30/1999 quarter
processing and adjustments to be
finalized.
ED would also create payment
history back-ups and, would
postpone adjustment processing in
the first quarter of 2000.

In the event of a failure ED
would require lenders to submit
paper 799 reports for ED to
review.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

3. Receive paper 799 inputs from lenders

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Lender
systems

ED is unable to receive
paper inputs from
lenders

ED would not be able to
process information and
make payments to lenders

1/3/2000 High Undete
rmined

High To mitigate the risk that ED
cannot process payments to
lenders ED would establish earlier
cut-off dates (December 1, 1999)
to permit 9/30/1999 quarter
processing and adjustments to be
finalized.
ED would also create payment
history back-ups and, would
postpone adjustment processing in
the first quarter of 2000.

None



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

4.  Create 799 information in FFELP system,  5.  Edit 799 Information,  6.  Create and Send Letter to Lenders ,  7.
Return reports to lenders ,  8.  Post information to History Database system,  9.  Create payment information for
Warehouse subsystem, 10.   Create accounting information for FIS and MIDAS,  11. Create Accounting information
for Subtrans Subsystem.

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure
Scenario

Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency
Options



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
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FFELP
Core
Processing
System

• ED would be
unable to create
799
information in
FFELP system

• ED cannot edit
799
information

• ED cannot
create and send
a letter to
lenders

• ED cannot
return reports
to lenders

• ED cannot post
information to
History
Database system

• ED cannot
create payment
information for
warehouse
subsystem

• ED cannot
create
accounting
information for
FIS and MIDAS

• ED cannot
create
Accounting
information for
Subtrans
Subsystem

A failure would impact ED’s
ability to make payments to
lenders.

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of failure ED would
process 799 payments manually
and would pay only those lenders
that submitted forms to ED

Alternatively, ED would pay
lenders based on historical
payment information subject to
the following conditions:
• Only lenders who have

submitted forms will be paid
• The U.S. Treasury would

authorize such a payment.
• That penalty interest may

be paid.
• Those lenders would be

required to reconcile when
failures are resolved.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

12. Receive/process payment data from FFEL system, 13.  Create/send 712, 713 and 715 reports, 14.  Create and send
1166 reports, 15.  Create ACH payment, 16.  Create Check Payment.

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure
Scenario

Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency
Options

Warehouse
subsystem

ED cannot receive or
process payment data
from FFEL system
ED cannot  create or
send  712, 713 and
715 reports
ED cannot create and
send 1166 reports
ED cannot create
ACH payment  1666
reports
ED cannot  create
check payment

ED would  not be able to
make payments to lenders

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of failure ED would
process 799 payments manually
and would pay only those lenders
that submitted forms to ED

Alternatively, ED would pay
lenders based on historical
payment information subject to
the following conditions:
• Only lenders who have

submitted forms will be paid
• The U.S. Treasury would

authorize such a payment.
• That penalty interest may

be paid.
• Those lenders would be

required to reconcile when
failures are resolved.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

17. Send history to FFEL processing system,  18.  Receive/ process payment posting information from FFEL System,
19.  Receive/process payment posting information from ED/OCFO.

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

History
Database

ED cannot send
history to FFEL
processing system
ED cannot receive or
process payment
posting information
from FFEL System
ED cannot receive or
process payment
posting information
from ED/OCFO

ED would not be able to
track payments made to
lenders

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of failure ED would
process 799 payments manually
and would pay only those lenders
that submitted forms to ED

Alternatively, ED would pay
lenders based on historical
payment information subject to
the following conditions:
• Only lenders who have

submitted forms will be paid
• The U.S. Treasury would

authorize such a payment.
• That penalty interest may

be paid.
• Those lenders would be

required to reconcile when
failures are resolved.



Core Business Process IV- Guarantor and Lender Payments Process
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Decomposition of Sub-Process:

Core Business Process:

20.  Receive/process accounting information from FIS/MIDAS

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

 EDCAPS ED cannot receive or
process accounting
information from
FIS/MIDAS

ED cannot  track accounting
information in EDCAPS

1/3/2000 Low Low Low • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

None identified



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

21.  Send/receive payment posting information to History Database   22.  Receive and process payment information
from Warehouse Subsystem   23.  Certify payments (ACH, checks) for Treasury    24.  Receive/process confirmation
reports from Treasury

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

OCFO • ED cannot  send or
receive payment
posting
information to
History database

• ED cannot  receive
or process
payment
information from
Warehouse
Subsystem

• ED cannot certify
payments (ACH,
checks) for
Treasury

• ED cannot receive
or process
confirmation
reports from
Treasury

ED cannot post payment
information in history data
base

1/3/2000 Low Low Low • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would use an alternate
certification process.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

25. Make Payments to Lenders

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Treasury US Treasury cannot
make payments in the
normal manner

ED would  not be able to
make payments to lenders

1/3/2000 High Undete
rmined

High • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

None identified.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
799's –  30 days from receipt from lenders
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Decomposition of Sub-Process:

Core Business Process:

26. Issue Confirmation Reports

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Treasury U.S. Treasury cannot
issue Confirmation
Reports

ED  would not be able to
confirm payments to lenders
or guarantors.

1/3/2000 Low Undete
rmined

Low • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

None identified.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

1. Receive 1189 from GA’s  2.  Receive 1130 from GA

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Paper
1189
Reports

ED cannot  receive
1189 reports from
guaranty agencies

ED cannot receive
1130 reports from
guaranty agencies

ED would  not be able to
make payments to guaranty
agencies.

1/3/2000 High Undete
rmined

High • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would advance funds to the
guaranty agency reserve fund
based on historical information
subject to the following
provisions:
• That the guaranty agency

would  perform a
reconciliation  with ED at a
later date

• ED would suspend the
requirement that a guaranty
agency submit an 1189 or
1130 report.

• ED would  not  pay interest
in the event of a late
payment.

In the event of a failure, ED
would allow guaranty agencies to
borrow from federal reserve fund
for Operating fund use subject to
the following provisions:
• ED would need to obtain a

statutory waiver
• The guaranty agency would

be required to pay
reasonable interest on the
amount borrowed

In the event of a failure, ED
would provide relief for reduced
minimum reserve levels



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

3.  Create 1130 information in FFELP system   4.  Edit 1130 information   5.  Send AEA calculation  6.  Create
accounting information for GA transaction listing  7.  Create receivable for GA reports  8.  Create GA final SOA  9.
Create 1189 information  10.  Edit 1189 information

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

  GAQ
Subsystem,
Or GAF
Subsystem

• ED cannot create
1130 information
in FFELP system

• ED cannot edit
1130 information

• ED cannot send
AEA calculation
to guaranty
agencies

• ED cannot create
accounting
information for
GA transaction
listing

• ED cannot create
a receivable for
GA reports.

• ED cannot create
GA final
statement of
account

• ED cannot create
1189 information

• ED cannot edit
1189 information

ED would not be able to
make payments to GA’s or
would be unable to track
accounting information in
EDCAPS

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would advance funds to the
guaranty agency reserve fund
based on historical information
subject to the following
provisions:
• That the guaranty agency

would  perform a
reconciliation  with ED at a
later date

• ED would suspend the
requirement that a guaranty
agency submit an 1189 or
1130 report.

• ED would  not  pay interest
in the event of a late
payment.

In the event of a failure, ED
would allow guaranty agencies to
borrow from federal reserve fund
for Operating fund use subject to
the following provisions:
• ED would need to obtain a

statutory waiver
• The guaranty agency would

be required to pay
reasonable interest on the
amount borrowed

In the event of a failure, ED
would provide relief for reduced
minimum reserve levels



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

11. Create, send, edit reports to GA's

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

GAF
Subsystem

ED cannot create and
send edit reports to
GA’s

ED would  not be able to
notify guaranty agencies
regarding their account
activity.

1/3/2000 Low Low Low • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure, ED
would develop an alternative
means of notifying guaranty
agencies of their account
activity.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

12.  Receive/process information from DDT   13.  Receive and process 1130 AEA report   14.  Post information to GAF
history database    15.  Create Payment information for Warehouse subsystem    16.  Authorize Payment Approvals
17.  Create accounting information for interface Transaction Report    18.  Create accounting information for MIDAS
table  19.  Create accounting information for GA MIDAS transaction listing

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure
Scenario

Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options
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GAF
Subsystem

• ED cannot
receive or process
information from
DDT

• ED cannot receive
and process 1130
AEA report

• ED cannot post
information to
GAF history
database

• ED cannot create
Payment
information for
Warehouse
subsystem

• ED cannot
authorize
Payment
Approvals

• ED cannot create
accounting
information for
interface
Transaction
Report

• ED cannot create
accounting
information for
MIDAS table

• ED cannot create
accounting
information for
GA MIDAS
transaction listing

ED would  not be able to
make payments to guaranty
agencies

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would advance funds to the
guaranty agency reserve fund
based on historical information
subject to the following
provisions:
• That the guaranty agency

would  perform a
reconciliation  with ED at a
later date

• ED would suspend the
requirement that a guaranty
agency submit an 1189 or
1130 report.

• ED would  not  pay interest
in the event of a late
payment.

In the event of a failure, ED
would allow guaranty agencies to
borrow from federal reserve fund
for Operating fund use subject to
the following provisions:
• ED would need to obtain a

statutory waiver
• The guaranty agency would

be required to pay
reasonable interest on the
amount borrowed

In the event of a failure, ED
would provide relief for reduced
minimum reserve levels



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

20. Receive/process payment data from GAF system

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

 Warehouse
  subsystem

ED cannot receive or
process payment data
from GAF system

ED would not be able to
make payments to GA’s

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would advance funds to the
guaranty agency reserve fund
based on historical information
subject to the following
provisions:
• That the guaranty agency

would  perform a
reconciliation  with ED at a
later date

• ED would suspend the
requirement that a guaranty
agency submit an 1189 or
1130 report.

• ED would  not  pay interest
in the event of a late
payment.

In the event of a failure, ED
would allow guaranty agencies to
borrow from federal reserve fund
for Operating fund use subject to
the following provisions:
• ED would need to obtain a

statutory waiver
• The guaranty agency would

be required to pay
reasonable interest on the
amount borrowed

In the event of a failure, ED
would provide relief for reduced
minimum reserve levels



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

21. Create/send 712, 713 and 715 reports

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Warehouse
subsystem

ED cannot create or
send  712, 713 and 715
reports

ED would not be able to
provide activity information
to guaranty agencies in the
normal manner or in a
timely fashion

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would advance funds to the
guaranty agency reserve fund
based on historical information
subject to the following
provisions:
• That the guaranty agency

would  perform a
reconciliation  with ED at a
later date

• ED would suspend the
requirement that a guaranty
agency submit an 1189 or
1130 report.

• ED would  not  pay interest
in the event of a late
payment.

In the event of a failure, ED
would allow guaranty agencies to
borrow from federal reserve fund
for Operating fund use subject to
the following provisions:
• ED would need to obtain a

statutory waiver
• The guaranty agency would

be required to pay
reasonable interest on the
amount borrowed

In the event of a failure, ED
would provide relief for reduced
minimum reserve levels



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

22.  Create and send 1166 reports 23.  Create ACH payment   24. Create Check Payment     25 Send history to FFEL
Processing System Receive/process information from FFEL system  26. Receive/process information from FFEL
system

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Warehouse
subsystem

 or,  History
 Database

• ED cannot
create and send
1166 reports

• ED cannot create
ACH payment

• ED cannot create
check Payment

• ED cannot send
history to FFEL
Processing
System

• ED cannot
receive/process
information from
FFEL system

ED would not be able to
make payments to GA’s

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would advance funds to the
guaranty agency reserve fund
based on historical information
subject to the following
provisions:
• That the guaranty agency

would  perform a
reconciliation  with ED at a
later date

• ED would suspend the
requirement that a guaranty
agency submit an 1189 or
1130 report.

• ED would  not  pay interest
in the event of a late
payment.

In the event of a failure, ED
would allow guaranty agencies to
borrow from federal reserve fund
for Operating fund use subject to
the following provisions:
• ED would need to obtain a

statutory waiver
• The guaranty agency would

be required to pay
reasonable interest on the
amount borrowed

In the event of a failure, ED
would provide relief for reduced
minimum reserve levels



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

27. Receive/ process payment posting information from ED/OCFO

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

 History
 Database

ED cannot receive
process payment
posting information
from ED/OCFO

ED would not be able to
track payment information

1/3/2000 Low Low Low • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would advance funds to the
guaranty agency reserve fund
based on historical information
subject to the following
provisions:
• That the guaranty agency

would  perform a
reconciliation  with ED at a
later date

• ED would suspend the
requirement that a guaranty
agency submit an 1189 or
1130 report.

• ED would  not  pay interest
in the event of a late
payment.

In the event of a failure, ED
would allow guaranty agencies to
borrow from federal reserve fund
for Operating fund use subject to
the following provisions:
• ED would need to obtain a

statutory waiver
• The guaranty agency would

be required to pay
reasonable interest on the
amount borrowed

In the event of a failure, ED
would provide relief for reduced
minimum reserve levels



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

28. Receive/process accounting information from FIS/MIDAS

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

 EDCAPS ED cannot
receive/process
accounting
information from
FIS/MIDAS

ED would  not be able to
track accounting
information for EDCAPS

1/3/2000 Low Low Low None identified yet None identified yet



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

29. Receive and process payment information from Warehouse Subsystem  30.  Send/receive payment posting
information to History Database  31.  Certify payments (ACH, checks) for Treasury  32.  Receive/process
confirmation reports from Treasury

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure
Scenario

Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency
Options

OCFO • ED cannot
receive and
process payment
information from
Warehouse
Subsystem

• ED cannot
Receive and
process payment
information from
Warehouse
Subsystem

• ED cannot
send/receive
payment posting
information to
History Database

• ED cannot
certify payments
(ACH, checks)
for Treasury

• ED cannot
receive/process
confirmation
reports from
Treasury

ED would  not be able to
track payment history

1/3/2000 Low Low Low • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

In the event of a failure ED
would use an alternative
certification process.



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

33. Unable to make Payments to GA's

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Treasury Treasury  cannot
make payments to
guaranty agencies

ED would  not be able to
make payments to GA’s

1/3/2000 High Low Med • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

 None identified yet



Core Business Process IV- Guarantor and Lender Payments Process
Risk Mitigation and Contingency Options Matrix
Minimum Acceptable Level of Service:
1189's and 1130's - 60 days from receipt of 1189 and 180 days from receipt of 1130
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Decomposition of Sub-Process:

Core Business Process:

34. Issue Confirmation Reports to Treasury

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

Treasury
ED cannot  issue
confirmation reports
to Treasury

ED would  not be able to
confirm payments

1/3/2000 Low Low Low • To mitigate the risk of
failure, ED would establish
earlier cut-off dates
(December 1, 1999) to allow
9/30/1999 quarter processing
and adjustments to be
finalized.

• In addition, ED would create
payment history back-ups and
would postpone adjustment
processing in first quarter
2000.

None identified yet



Core Business Process IV- Guarantor and Lender Payments Process
Lender Claims Sub-Process
Minimum Acceptable Level of Service:
Lender Claims  – 120 days from discovery
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Decomposition of Sub-Process:

 Core Business Process:

1. Submit electronic claims for payment

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

 Lender
 Systems

Lenders cannot  submit
claims

ED would not be able to
make payments to lenders

1/3/2000 High Undete
rmined

High To mitigate the risk that lenders
would not be able to submit claims
to ED for payment, ED would
encourage lenders to submit claims
earlier, preferably before January 1,
2000

In the event of a failure ED
would use a manual process to
pay lender claims.



Core Business Process IV- Guarantor and Lender Payments Process
Lender Claims Sub-Process
Minimum Acceptable Level of Service:
Lender Claims  – 120 days from discovery
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Decomposition of Sub-Process:

Core Business Process:

2. Review claims for payment

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure Scenario Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency Options

GA systems GA cannot review
claims

A lender  would  not be able
to  receive payments from a
guaranty agency

1/3/2000 High Undete
rmined

High To mitigate the risk that guaranty
agencies  would not be able to
review and process lender payment
claims ED would encourage lenders
to submit claims to guaranty
agencies earlier, preferably before
January 1, 2000

In the event of a failure, the
guaranty agency would use a
manual process to pay lender
claims.



Core Business Process IV- Guarantor and Lender Payments Process
Lender Claims Sub-Process
Minimum Acceptable Level of Service:
Lender Claims  – 120 days from discovery
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Decomposition of Sub-Process:

Core Business Process:

3. GA makes payment to lender

FFEL Lender and Guaranty Agency Payments Process

Scenario Section Business Priority
Section

Possible Options

Failure
Source

Threat/Failure
Scenario

Impact/End Result Earliest
Failure

Date

Business Priority
Impact     Risk       Priority
Rating      Rating    Rating

Risk Mitigation Options High-Level Contingency
Options

 GA
Systems

A guaranty
agency cannot
make payments to
lenders

Lender would not be
able to  receive
payments from guaranty
agencies for claims filed

1/3/2000 High Undet
ermine

d

High To mitigate the risk that guaranty
agencies  would not be able make
payment to lenders ED would
encourage lenders to submit claims
to guaranty agencies earlier,
preferably before January 1, 2000

In the event of a failure, ED
would provide payments
directly to lenders.
This would require:
• GA’s to perform the

following activities:
• The GA must approve

or certify claim payment
• The GA would repay

funds plus interest to
ED as an adjustment on
next 1189/1130 process

This would require ED to
perform the following
activities:
• ED would use the

interest benefit payment
process

• ED would seek
statutory relief required-
currently no authority


